



## WEST DES MOINES WATER WORK BOARD OF TRUSTEES MEETING COMMUNICATION

**ITEM:****DATE:** November 20, 2017**5. Consent Agenda**

- c. Motion – Concurring with Staff Approval of Change Order #1 for the 2016 Water Main Replacement – Jordan Creek

**FINANCIAL IMPACT:**

Change Order #1 decreases the project cost by \$3,133.60.

**SUMMARY:**

This change order adjusts project bid items to their final quantities for the project.

This change order amount is less than the authorized approval limit of the General Manager. It was administratively approved.

**BACKGROUND:**

This project is part of the Water Works annual water main replacement program. The project replaced a water main under Jordan Creek near Prairie View Drive which had become exposed due to streambank erosion.

**RECOMMENDED ACTION BY THE BOARD OF TRUSTEES:**

To Concur with Staff approval of Change Order #1 for the 2016 Water Main Replacement – Jordan Creek Project.

Prepared by: \_\_\_\_\_

A handwritten signature in black ink, appearing to read 'William J. Mahoney', written over a horizontal line.

Approved for Content by: \_\_\_\_\_

A handwritten signature in black ink, appearing to read 'J. Wilson', written over a horizontal line.



West Des Moines Water Works  
4200 Mills Civic Parkway, Suite 1D  
West Des Moines, Iowa 50265  
515.222.3510

## CHANGE ORDER

Distribution:

Owner X  
Engineer X  
Contractor X  
Field X  
Other \_\_\_\_\_

<b>Project:</b>	<b>2016 Water Main Replacement - Jordan Creek</b>	<b>Change Order No.</b>	<b>1</b>
		<b>Date</b>	<b>November 1, 2017</b>
<b>To Contractor:</b>	Ellingson Companies PO Box 68 West Concord, MN 55985	<b>WDMWW Project No.</b>	<b>00800-170-16008</b>
		<b>Original Contract Date</b>	<b>May 15, 2017</b>

**This contract is changed as follows:**




Item	Description	Value Adjustment
4	Fittings by Weight – Quantity Adjustment (Deduct 3 LB @ \$14.00/LB)	(\$42.00)
8	Removal of Shared Use Path – Quantity Adjustment (Deduct 11.2 SY @ \$24.00/SY)	(\$268.80)
9	Shared Use Path – Quantity Adjustment (Deduct 11.2 SY @ \$94.00/SY)	(\$1,052.80)
11	Conventional Seeding, SUDAS Type 5 (Temporary) Mixture – Quantity Adjustment (Deduct 1 LS @ \$1,100.00/LS)	(\$1,890.00)
13	Silt Fence – Quantity Adjustment (Deduct 200 LF @ \$3.35/LF)	(\$670.00)

The original (Contract Sum) was	\$79,738.00
Net change by previously authorized Change Orders	No Change
The (Contract Sum) prior to this Change Order was	\$79,738.00
The (Contract Sum) will be (decreased) by this Change Order in the amount of	(\$3,133.60)
The new (Contract Sum) including this Change order will be	\$76,604.40
The Contract Time will be (increased) by	No change
The date of Substantial Completion as of the date of this Change Order therefore is	No change


(over)



**NOT VALID UNTIL SIGNED BY THE CONTRACTOR, OWNER'S REPRESENTATIVE, if applicable, AND OWNER**

Contractor: Ellingson Companies	Owner's Representative: West Des Moines Water Works	Owner: West Des Moines Water Works
By: Jacob Bucher Title: Project Engineer 	By: Kevin Trevillyan Title: Engineering Technician 	By: William Mabuce, PE Title: Engineering Project Manager 
Date: 11/13/17	Date: 11-13-17	Date: 11/13/17

**Owner: West Des Moines Water Works**

<input checked="" type="checkbox"/> up to \$3,000.00	Engineering Project Manager	x 	Date 11/13/17
<input type="checkbox"/> up to \$15,000.00	General Manager	x _____	Date _____
<input type="checkbox"/> up to \$25,000.00	Board of Trustees Committee	x _____	Date _____
<input type="checkbox"/> greater than \$25,000.00	Board of Trustees	x _____	Date _____