

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

DATE: April 20, 2022

ITEM:

10. Motions to Receive and File
 - a. Project Progress Report through April 12, 2022

These projects are currently in progress. Progress on each project is outlined below; new information is shown in italics.

Water Distribution Projects

2021 Stilwell Elevated Water Storage Tank Painting Project

The contractor has re-mobilized to the site. They are working on the containment system and will begin painting soon.

2021 Water Main Replacement Project – 7th Street from Ashworth to Clegg and S 32nd Court from Fuller Road to the South

The contractor has items remaining on the punch list. The project will be scheduled for acceptance when the punch list has been completed.

2022 Water Main Replacement Project – Briar Ridge and S 35th Street

Bids came in significantly over estimate. This project will be combined with other work and rebid in the future.

Adams Street Elevated Water Storage Tank

The contractor has poured the tank footing. Next steps will include the beginning of site improvements and pouring of the pedestal.

Adams Street Water Main Extension

The water main installation complete. Seeding will occur when weather conditions allow.

Army Post Road Water Main Extension – S. 22nd Street to S. 42nd Street

This project is under design.

Ashworth Water Main Replacement Project – 11th Street to 20th Street

The contractor has items remaining on the punch list. The project will be scheduled for acceptance when the punch list has been completed.

Ashworth Water Main Replacement Project – 8th Street to 11th Street and Valley West Drive to 31st Street

This project is under design. Staff is working to retain the remaining easements. The project will bid following receipt of the easements.

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

Water Supply Projects

No Projects

Water Treatment Projects

No Projects

Other Projects

No Projects

Water Distribution Projects – City of West Des Moines Bid

The following projects are being constructed in conjunction with City of West Des Moines Roadway projects. WDMWW will reimburse the City for the water work.

88th Street – Abram Drive to Ashworth Road (City 0510-039-2020)

Water construction items have been completed. The project will be accepted following City acceptance.

Ashworth Road at Interstate 80 (City 0510-051-2019)

Water construction items have been completed. The project will be accepted following City acceptance.

Booneville Road Improvements (City 0510-006-2017)

Water construction items have been completed. The project will be accepted following City acceptance.

S. 88th Street and Mills Civic Parkway Intersection Improvements (City 0510-048-2018)

Water construction items have been completed. The project will be accepted following City acceptance.

Project Ginger Projects

The following projects are being constructed by the City of West Des Moines as part of the “Ginger West” and “Ginger East” Data Center Projects. West Des Moines Water Works will reimburse the City for all or a portion of the water main work on these projects as determined by the yet to be finalized financing agreement between the City and the Water Works.

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

0510-030-2016 - South Grand Prairie Parkway, Stagecoach Drive to Mills Civic Parkway

0510-005-2021 – Booneville Road - S 100th Street to S 115th Street

The pipe has been placed into service. The project will be accepted following City acceptance.

0510-010-2021 – Grand Avenue - SGPP to S 115th St

0510-012-2021 – S Grand Prairie Parkway - Booneville to Grand

0510-014-2021 – S Grand Prairie Parkway - Grand to Raccoon River

0510-011-2021 – S Grand Prairie Parkway - Stagecoach to Booneville

These projects were bid as one by the City. The project are under construction. *Testing is underway on these pipes. It is anticipated they will be placed into service in the next month.*

0510-015-2021 – SE County Line Road Improvements - Veterans Pkwy to SE Soteria Ave

The project is under construction. *Testing is underway. It is anticipated the project will be placed into service in the next month or two.*

0510-009-2021 – Grand Avenue - S 88th St to SGPP

The project is under construction. *Pipe work is anticipated to begin soon.*