

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

DATE: June 15, 2022

ITEM:

9. Motions to Receive and File
 - a. Project Progress Report through June 8, 2022

These projects are currently in progress. Progress on each project is outlined below; new information is shown in italics.

Water Distribution Projects

2021 Stilwell Elevated Water Storage Tank Painting Project

The contractor has completed work on this project with the exception of the punch list. Staff are filling the tank this week to begin the process of putting it back in service. Staff is hopeful that this project will be accepted in July.

Adams Street Elevated Water Storage Tank

The contractor has begun to work on the concrete pedestal. As of this writing five lifts have been poured with two more scheduled for this week – weather pending.

Army Post Road Water Main Extension – S. 22nd Street to S. 42nd Street

This project is under design.

Ashworth Water Main Replacement Project – 11th Street to 20th Street

The contractor has items remaining on the punch list. Staff is hopeful that this project will be accepted in July.

Ashworth Water Main Replacement Project – 8th Street to 11th Street and Valley West Drive to 31st Street

Staff is requesting to go out for bid this month with an anticipated July 7 bid letting.

Water Supply Projects

No Projects

Water Treatment Projects

No Projects

Other Projects

No Projects

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

Water Distribution Projects – City of West Des Moines Bid

The following projects are being constructed in conjunction with City of West Des Moines Roadway projects. WDMWW will reimburse the City for the water work.

88th Street – Abram Drive to Ashworth Road (City 0510-039-2020)

Water construction items have been completed. The project will be accepted following City acceptance.

Ashworth Road at Interstate 80 (City 0510-051-2019)

Water construction items have been completed. The project will be accepted following City acceptance.

Booneville Road Improvements (City 0510-006-2017)

Water construction items have been completed. The project will be accepted following City acceptance.

S. 88th Street and Mills Civic Parkway Intersection Improvements (City 0510-048-2018)

Water construction items have been completed. The project will be accepted following City acceptance.

Project Ginger Projects

The following projects are being constructed by the City of West Des Moines as part of the “Ginger West” and “Ginger East” Data Center Projects. West Des Moines Water Works will reimburse the City for all or a portion of the water main work on these projects as determined by the yet to be finalized financing agreement between the City and the Water Works.

0510-030-2016 - South Grand Prairie Parkway, Stagecoach Drive to Mills Civic Parkway

0510-005-2021 – Booneville Road - S 100th Street to S 115th Street

The pipe has been placed into service. The project will be accepted following City acceptance.

0510-010-2021 – Grand Avenue - SGPP to S 115th St

0510-012-2021 – S Grand Prairie Parkway - Booneville to Grand

0510-014-2021 – S Grand Prairie Parkway - Grand to Raccoon River

0510-011-2021 – S Grand Prairie Parkway - Stagecoach to Booneville

These projects were bid as one by the City. The projects are under construction. The Grand Prairie water main has been placed into service. The Grand Avenue main will be placed into service following grading activity on the area.

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

0510-015-2021 – SE County Line Road Improvements - Veterans Pkwy to SE Soteria Ave

The project is under construction. The water main has been placed into service. The project will be accepted following City acceptance.

0510-009-2021 – Grand Avenue - S 88th St to SGPP

The project is under construction. Pipe work is anticipated to begin soon.