WEST DES MOINES WATER WORKS
SUMMARY OF STAFF APPROVED CHANGE ORDERS

Approved from October 15, 2026, through November 11, 2026

DATE: November 16, 2026

ITEM:

10. Motions to Receive and File
    d. Summary of Staff Approved Project Change Orders

The following is a summary of Change Orders administratively approved by staff since the previous regularly scheduled meeting of the Board of Trustees.

Construction Projects	**Approval Date**	**Change Order Amount**	**Total Previous Change Orders**	**Original Contract Amount**	**Change Orders to Original Contract**
00800-170-26002 – Pheasant Ridge Water Main Replacement – Quantity adjustment for clearing and grubbing	11/03/2026	$2,280.00	Zero	$620,817.00	+ 0.37%

Construction Project Subtotal	$2,280.00