

WEST DES MOINES WATER WORKS

SUMMARY OF STAFF APPROVED CHANGE ORDERS

Approved from June 11, 2021, through July 14, 2021

DATE: July 21, 2021

ITEM:

- 9. Motions to Receive and File
 - d. Summary of Staff Approved Project Change Orders

The following is a summary of Change Orders administratively approved by staff since the previous regularly scheduled meeting of the Board of Trustees.

Construction Projects	Approval Date	Change Order Amount	Total Previous Change Orders	Original Contract Amount	Change Orders to Original Contract
00800-170-21011 and 00800-170-21010 Ashworth Road Water Main Replacement – Segment 1: 20 th Street to 11 th Street Change Order #2 – Modifications to Near Side Services on 17 th Street due to field conditions	7/2/2021	\$957.84	\$16,363.50	\$1,346,594.00	1.29%
00800-170-21011 and 00800-170-21010 Ashworth Road Water Main Replacement – Segment 1: 20 th Street to 11 th Street Change Order #3 – Modifications per Field Order #1 and Field Order #2	7/6/2021	– \$3,771.89	\$17,321.34	\$1,346,594.00	1.01%

Construction Project Subtotal – \$2,814.05