

# WEST DES MOINES WATER WORKS

## SUMMARY OF STAFF APPROVED CHANGE ORDERS

*Approved from March 12, through April 12, 2022*

DATE: April 20, 2022

ITEM:

- 10. Motions to Receive and File
  - d. Summary of Staff Approved Project Change Orders

The following is a summary of Change Orders administratively approved by staff since the previous regularly scheduled meeting of the Board of Trustees.

| Construction Projects   | Approval Date | Change Order Amount | Total Previous Change Orders | Original Contract Amount | Change Orders to Original Contract |
|---|---------------|---------------------|------------------------------|--------------------------|------------------------------------|
| 00800-170-21022<br>Adams Street Elevated Water Storage Tank Sewer<br>Change Order #1 – Remove Seeding | 4/1/2022      | - \$1,058           | Zero                         | \$25,000                 | - \$4.23%                          |

Construction Project Subtotal - \$1,058.00