

# WEST DES MOINES WATER WORKS

## SUMMARY OF STAFF APPROVED CHANGE ORDERS

*Approved from June 9, through July 13, 2022*

DATE: July 20, 2022

ITEM:

- 9. Motions to Receive and File
  - d. Summary of Staff Approved Project Change Orders

The following is a summary of Change Orders administratively approved by staff since the previous regularly scheduled meeting of the Board of Trustees.

Construction Projects	Approval Date	Change Order Amount	Total Previous Change Orders	Original Contract Amount	Change Orders to Original Contract
00800-170-21011 Ashworth Road Water Main Replacement Segment 1 Change Order #6 – As-constructed quantities	6/20/2022	– \$94,535.86	\$40,368.60	\$1,346,594.00	\$1,292,426.74

Construction Project Subtotal – \$94,535.86