

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

DATE: July 16, 2018

ITEM:

8. Motions to Receive and File
 - a. Project Progress Report through July 6, 2018

These projects are in progress at this time. Progress on each project is outlined below; new information is shown in *italics*.

Water Distribution Projects

2016 Water Main Replacement Project – Jordan Creek

Work has been completed. The project will be accepted following seed establishment.

2017 Ashworth Road – Jordan Creek to 81st (City Project)

Remaining water work will be completed once the widened pavement has been constructed. The project is on schedule.

2017 Mills Civic Parkway Water Main Extension – 81st Street to 88th Street

Work has been completed. The project will be accepted following seed establishment.

2018 Ashworth Road – 81st Street to 88th Street (City Project)

Remaining water work will be completed once the widened pavement has been constructed. The project is on schedule.

2018 Veterans Parkway Water Main Extension – 2,700 feet North of Willow Creek Street to South of SE Brown's Woods Drive

The preconstruction meeting has been held. The contractor plans to start work the week of July 16.

2018 Water Valve Insertion Project – Various Locations

The preconstruction meeting has been held. The contractor plans to start work at 16th & Grand the week of July 9. The three remaining valves will be completed in the fall.

2018 Water Main Replacement – Grand Avenue from Delevan Drive to Wolf Way

The preconstruction meeting has been held. The contractor plans to start preparatory work in mid-July with construction in late July / early August.

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

Water Supply

Jordan Well (Deep Well #26)

The well is in service. A few minor punch list items of work remain.

Water Treatment Projects

2018 Ground Storage Reservoir Painting – 2.0 MG Tank AC Ward Municipal Treatment Plant

A preconstruction meeting has not been scheduled.

Project Osmium Projects

The following are City of West Des Moines projects. The Water Works is working with the City to install water infrastructure in conjunction with the roadway projects.

Grand Prairie Parkway – Raccoon River Drive to Madison County

Remaining water work will be completed once the pavement has been constructed. The project is on schedule.

Grand Prairie Parkway – Veterans Parkway to Madison County

The preconstruction meeting has been held. The contractor will be starting work shortly.

Veterans Parkway – SE Maffitt Lake Road to Adams Street

Construction is ongoing. The project is on schedule.

Veterans Parkway – Adams Street to SE 50th Street

Construction is ongoing. The project is on schedule.

Veterans Parkway – I-35 Bridge & Water Main Casing

Construction is ongoing. The project is on schedule.