

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

DATE: June 17, 2019

ITEM:

9. Motions to Receive and File
 - a. Project Progress Report through June 13, 2019

These projects are in progress at this time. Progress on each project is outlined below; new information is shown in *italics*.

Water Distribution Projects

2017 Ashworth Road – Jordan Creek to 81st (City Project)

Water work is complete on this project. The contractor is working on other items.

2018 Ashworth Road – 81st Street to 88th Street (City Project)

Water work is complete on this project. The contractor is working on other items.

2019 Water Main Replacement – 17th Street at Center Street

This project has been completed with the exception of some sidewalk and surface restoration. The work was completed by the Distribution Department.

Hidden Point Park Improvements

Public water Infrastructure is being installed through the park on this City of West Des Moines project. The contractor has begun construction.

S. 88th Street and Mills Civic Parkway Intersection Improvements

Water Infrastructure is being installed on this City of West Des Moines project. *The contractor has begun construction.*

Water Supply

No Projects

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

Water Treatment Projects

17th Street Backup Power Generator

The contractor has begun work on the electrical items in the tower. Generator delivery has not been scheduled.

Alluvion Booster Station

This project is being constructed by the City of West Des Moines. *The Booster Station building is scheduled to be delivered on June 14.*

Joint Maffitt Lake Booster Station (Building and DMWW Pumps)

This project is being constructed by Des Moines Water Works with a portion of the building costs being funded by WDMWW. The project is under construction.

Joint Maffitt Lake Booster Station (WDMWW Pumps)

The pre-construction meeting has been held. Construction on site will not occur until the DMWW project is complete.

Other Projects

West Des Moines Water Works Administrative Building

In the last month, the building pad has been prepared, footings have been poured and work has begun on the masonry work. In addition a large portion of the parking lot and storm water basin has been constructed.

Project Osmium Projects

The following are City of West Des Moines projects. The Water Works is working with the City to install water infrastructure in conjunction with the roadway projects.

South Grand Prairie Parkway – SE Madison Avenue to Raccoon River Drive (City 0510-062-2015)

Veterans Parkway – SE Maffitt Lake Road to Adams Street (City 0510-007-2017)

Veterans Parkway – Alluvion TIF Boundary to SE 50th Street (City 0510-008-2017)

Veterans Parkway – SE 50th Street to SW 60th Street (City 0510-009-2017)

Veterans Parkway over I-35 Approx 1.25 Miles N. of Co Rd G14 (City 0510-047-2017)

The majority of the water work is completed on these projects. Remaining water work on these projects will be completed once the pavement has been constructed.

Veterans Parkway – SW 60th Street to SW Wild Rose Lane (City 0510-010-2017)

SW Grand Prairie Parkway – Veterans Parkway to SE Madison Avenue (City 0510-012-2017)

Water main construction is underway on these projects.