

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

DATE: July 21, 2021

ITEM:

9. Motions to Receive and File
 - a. Project Progress Report through July 14, 2021

These projects are currently in progress. Progress on each project is outlined below; new information is shown in *italics*.

Water Distribution Projects

2021 Water Main Replacement Project – 7th Street from Ashworth to Clegg and S 32nd Ct from Fuller Road to the South

Work has been completed along S 32nd Court. Water Works staff will do a punch list walkthrough on this street at the end of the overall project.

On 7th Street, the contractor has installed the mainline pipe and is completing the bacteriological testing. It is anticipated that water service transfer will begin next week.

Ashworth Water Main Replacement Project – 11th Street to 20th Street

Water construction has been completed on 17th Street from Iowanola to Ashworth. Construction continues on Ashworth from 16th Street to 11th Street. As of this writing, pipe testing is underway from 16th Street to 13th Street.

Water Supply Projects

2021 Stilwell Elevated Water Storage Tank Painting Project

Work has not begun on this project.

Water Treatment Projects

No Projects

Other Projects

No Projects

WEST DES MOINES WATER WORKS PROJECT PROGRESS REPORT

Water Distribution Projects – City of West Des Moines Bid

The following projects are being constructed in conjunction with City of West Des Moines Roadway projects. WDMWW will reimburse the City for the water work.

88th Street – Abram Drive to Ashworth Road (City 0510-039-2020)

Water main is being installed along 88th Street from Primo Lane to Ashworth Road as part of this City project. Upon completion this will close a loop on the 16” main for WDMWW. The preconstruction meeting was recently held. Work has started on the first segment of this project. Water pipe has been delivered, but water work has not begun.

Ashworth Road at Interstate 80 (City 0510-051-2019)

Water main is being installed across Interstate 80 at Ashworth Road as part of this City/Iowa DOT project. Work is anticipated to begin in early summer. *Construction has begun on water items. To date, the new pipe has been installed across Interstate 80 and a portion of Wendover Road.*

Booneville Road Improvements (City 0510-006-2017)

Water construction items have been completed. The project will be accepted following City acceptance.

S. 88th Street and Mills Civic Parkway Intersection Improvements (City 0510-048-2018)

Water construction items have been completed. The project will be accepted following City acceptance.

Project Osmium Projects

Veterans Parkway over I-35 Approx. 1.25 Miles N. of Co Rd G14 (City 0510-047-2017)

SW Grand Prairie Parkway – Veterans Parkway to SE Madison Avenue (City 0510-012-2017)

All water main along these projects is now in service. It is anticipated that the projects will be accepted by the City in 2021.